
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:58 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 705 Date: 30-Oct-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 148

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Dense fog in the AM to partly cloudy in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Checked the progress of the E2 Shear Key and Bearing alignment. The ironworkers were installing a
grouting attachment at the bottom of anchor rods, see photo below for more details and Lalit Mathur's
diary for equipment and labor.

- Checked the progress of the Hinge A pipe beam installation/adjustment operations. There were no crews
inside of the Skyway steel tub or SAS-OBG today.

- Continued to prepare a surveying plan for the Hinge A pipe beams since the inside of the Skyway steel
tub and SAS-OBG was clear. Placed points in both sections so that the Hinge A pipe beams can be
surveyed from one end to the other. An elaborate traverse needs to be done in order to accomplish this
survey. The traverse inside of the bridge decks will be done under arbitrary coordinates, before control can
be brought down through the holes in the Skyway strongback tie-rod jacking system holes.

Attachment

Cradle removal for OBG lift 6E as the skid beams on the truss allowed
the cradle to be ballasted before lowering to a barge on the water.

Lowering OBG lift 6E cradle to a barge on the water beneath the
staging point near OBG lifts 7E and 7W.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 705 Date: 30-Oct-2012 Tuesday

ABF ironworkers seen installing grouting attachments to the bottom of
the S3 Shear Key anchor rods.

Wrapping operation seen on the North Sidespan.
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